HUNTER’S POINT SHIPYARD
PARCEL E EMERGENCY REMOVAL ACTION
LANDFILL GAS EXTRACTION SYSTEM

8 AUGUST 2002
DAILY ENGINEER’S REPORT

SUMMARY OF SITE ACTIVITIES

Tailgate health and safety meeting.

CQC Meeting scheduled for 09:00 was canceled.

Met informally with ITSI construction staff Barry Hall and Stephen Van de Wiel.
Discussion topics were as follows:

o Schedule for Cooper Crane has been tentatively set for first week of September.
Discussed ITSI’s reasons scheduled date and asked Barry Hall to reevaluate the
schedule to begin the Gundwall installation on August 26™,

o Involvement of New World Technologies during the trench excavation: ITSI has
requested a better understanding of their scope of work and would like to address
construction sequencing with all parties prior to beginning work. This will be a
topic on the kick-off meeting agenda.

o V.Coker requested that ITSI look into placing the order of the treatment system due
to vendor’s requested lead-time. (Note — Carbonaire requested that the order be
placed by this week to meeting the end of August delivery schedule) Barry Hall
stated that he would look into what could be done by ITSI but also noted that this
portion of the work was not included in the current funding obligation.

o Tenatively set the kick-off meeting for Monday, August 12™ at 14:30.

Charles Mazowiecki and V. Coker wet with UCSF manager, Bob Cotter, to review the
current construction plan and provide Mr. Cotter with a set of drawings. Bob Cotter was
agreeable with the new plan. He once again emphasized UCSF’s concern regarding dust
control but did not find issue with the management of the dust during the recent site
activities. The second comment Bob Cotter made was regarding the proposed grading plan
and asked if the plan would increase stormwater runoff from the landfill onto the UCSF
compound. After reviewing the design drawings with Mr. Cotter he was satisfied that this
issue had been addressed.

Began installation of extraction wells within UCSF compound. Methane levels were
encountered above action levels. Dry ice was added to the borehole to allow work to
continue. Completed installation of four wells within the compound. Note — this activity
officially sets the start date of the removal action.

Steve Tyahla arrived on-site and discussed with ITSI the construction schedule, New World
Technologies’ scope of work, and set the Kick-Off meeting for August 12 at 14:30. Steve
Tyahla asked for confirmation that the concern regarding gas emissions during construction
had been worked out with all the interested parties. Barry Hall stated that ITSI would cover
the trench with plastic sheeting and monitor during excavation for health and safety.
V.Coker confirmed that based on telephone conversations with Carol Allen, this practice
would be acceptable. Steve Tyahla stated that he was concerned about methane building up
under the sheeting and the build up of potentially hazardous static electricity. He stated he
would express his concerns during the kick-off meeting.

On-going disposal of concrete from cleared area with radiological screening services
provided by New World Technology staff. No elevated levels were identified during



today’s activities. In summary, total tonnage of wood debris disposed between July 23 and
August 6" equals 485.34 and 651.57 tons of concrete.
TTEMI electrician on-site continuing electrical installation.
e On-going dust control utilizing water truck
On-going control of landfill access gate by either locking or posting of ITSI at the entrance

ACTION ITEMS

e Follow up with ITSI regarding their schedule and work plan. Scheduled to be submitted on
August 9™, 2002.

e Continue working with ITSI on construction schedule to meet end of August goal.

ACTIVITIES PLANNED FOR 8/9/02

e Continue concrete disposal.
e Continue installation of extraction wells.

PHOTOGRAPHS

e Took ten digital photographs of extraction well installation on UCSF compound.

Photograph #1: Methane gas monitoring after dry ice was placed in borehole.
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Photograph #2: Extraction well cap completed on Extraction Well #4.
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